

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2016
(INFORMATION & COMMUNICATION TECHNOLOGY AND LABORATORY EQUIPMENT)

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC		Remarks (brief description of Program/Project)
			Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Preparation of P.O /Contract	Notice to Proceed	Delivery/ Completion		PhP		
1) 1 Lot - 4 units Workstation Computers	MIS Staff	Public Bidding	Oct. 21, 2016	Oct. 26, 2016	Nov. 4, 2016	Nov. 16, 2016	within 7 days after the opening	4th wk to last wk of Nov.	1st wk of Dec.	2nd to 3rd wk of Dec.	4th wk of Dec.	45 cd after issuance of approved P.O.	GAA	1,140,000.00	For upgrading of ITDI ICT Facilities	
2) 1 Lot - 4 Units Rack-mount Server	MIS Staff	Public Bidding	Oct. 21, 2016	Oct. 26, 2016	Nov. 4, 2016	Nov. 16, 2016	within 7 days after the opening	4th wk to last wk of Nov.	1st wk of Dec.	2nd to 3rd wk of Dec.	4th wk of Dec.	45 cd after issuance of approved P.O.	GAA	1,400,000.00	For upgrading of ITDI ICT Facilities	
3) 1 Unit Flammability Tester	STD Staff	Public Bidding	Oct. 21, 2016	Oct. 26, 2016	Nov. 4, 2016	Nov. 16, 2016	within 7 days after the opening	4th wk to last wk of Nov.	1st wk of Dec.	2nd to 3rd wk of Dec.	4th wk of Dec.	90 cd after issuance of approved P.O.	GIA	1,590,000.00		


PREPARED BY:


MARIA PRITINA A. GAMBOA
 BAC-Secretariat

RECOMMENDED BY:


DR. DIANA L. IGNACIO
 BAC-Chairman

APPROVED BY:


MARIA PATRICIA V. AZANZA, Ph.D.
 Director

Charge to: Items 1&2: Development of ITDI Service System - Information and Communication Technology Equipment
 Item 3: GIA Project "Integration of Testing Services for Rubber and rubber-Based Products" Year 3