

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE Procurement Monitoring Report as of December 31, 2018


Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	Remarks
				Pre-Prec Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance				
	X-Ray 3D Computed Tomography	ADMATEL	Public Bidding	02/27/2018	3/2/2018	02/14/2018	02/28/2018	02/28/2018	Feb. 27-Mar 7, 2018	11/5/2018	05/17/2018		3/8/2018	8/11/2018	For inspection	GoP	50,000,000.00	42,919,506.56	Awarded 2018-06-162 GIA
	Janitorial Services	ITDI	Public Bidding	02/02/18	2/21/2018	2/27/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	N/A	N/A	Cancelled
	Wavelength Dispersive X-ray Fluorescence (WDXRF) Spectrometer	MSD	Public Bidding	02/27/2018	03/14/2018	03/21/2018	4/3/2018	4/3/2018	Apr. 04-Apr. 12, 2018	04/23/2018	5/7/2018		06/18/2018			GoP	8,850,000.00	8,825,000.00	Awarded 2018-05-153
	Spectrofluorometer with Integrating Sphere	MSD	Public Bidding	02/27/2018	03/14/2018	03/21/2018	4/3/2018	4/3/2018	4/4/2018-4/10/2018	N/A	N/A	N/A	N/A	N/A	N/A	GoP	1,930,000.00	N/A	Failed
	Spray Dryer (Off-the-Shelf)	FPD	Public Bidding	02/27/2018	03/14/2018	03/21/2018	4/3/2018	4/3/2018	4/4/2018-4/10/2018	N/A	N/A	N/A	N/A	N/A	N/A	GoP	14,400,000.00	N/A	Failed
	Janitorial Services	ITDI	Public Bidding	02/02/18	3/15/2018	3/30/2018	4/3/2018	4/3/2018	4/4/2018-4/10/2018	6/14/2018	6/22/2018	6/30/2018	7/1/2018	On-going		GoP	2,945,000.00	2,944,946.88	Awarded
	Consulting Services for the Project Construction Management for the Establishment of Simulation Testing Laboratory and Upgrading of Packaging Pilot	PTD	Public Bidding	03/08/18	3/18/2018	4/2/2018	4/16/2018	4/16/2018	April 17-April 23, 2018	4/24/2018	5/18/2018	June 2018	6/24/2018	On-going		GoP	2,520,000.00	1,699,885.07	Awarded
	Automatic Flow Meter Calibration System	NMD	Public Bidding	03/21/2018	04/20/2018	4/30/2018	05/15/2018	05/15/2018	May 16-May 24, 2018	05/21/2018	6/6/2018		10/3/2018			GoP	18,000,000.00	17,998,000.00	Awarded
	Digital Indicator Similar to DMP41 Model	NMD	Public Bidding	3/4/2018	4/20/2018	05/31/2018	05/15/2018	05/15/2018								GoP	3,150,000.00		Failed
	Refrigerated Centrifuge	NMD	Public Bidding	03/21/2018	04/20/2018	04/30/2018	05/15/2018	05/15/2018	May 16-May 24, 2018	07/18/2018	07/27/2018		10/10/2018	11/16/2018	For inspection	GoP	1,400,000.00	1,285,000.00	Awarded 2018-09-405
	Gauge Block Comparator	NMD	Public Bidding	3/4/2018	04/20/2018	04/30/2018	05/15/2018	05/15/2018	May 16-May 24, 2018	8/6/2018	06/20/2018		09/24/2018	12/18/2018	Partial Delivery	GoP	3,000,000.00	3,000,000.00	Awarded 2018-07-300
	Spectrofluorometer with Integrating Sphere	MSD	Public Bidding	02/27/2018	05/24/2018	05/31/2018	06/14/2018	06/14/2018	June 15-June 25, 2018	08/17/2018	08/23/2018		10/10/2018			GoP	2,250,000.00	2,138,000.00	Awarded 2018-09-398
	Respiration Meter for Fresh Produce	PTD	Public Bidding		3/18/2018	3/17/2018	4/16/2018	4/16/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	2,520,000.00	N/A	Failed
	Power Meter Datalogger with Harmonics	CED	Public Bidding	04/30/2018	05/24/2018	05/31/2018	06/14/2018	06/14/2018	June 15-June 25, 2018	9/8/2018	08/28/2018		10/3/2018	10/24/2018	11/21/2018	GoP	1,750,000.00	1,748,050.08	Awarded
	Portable Combustion Analyzer	CED	Public Bidding	04/30/2018	05/25/2018	05/31/2018	06/14/2018	06/14/2018	June 15-June 25, 2018	07/18/2018	6/8/2018		5/10/2018	12/12/2018	01/14/2019	GoP	1,225,000.00	1,136,800.00	Awarded

Code (UACSP AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance				
	Water Deionizer (T Aviles)	NMD	Public Bidding	04/30/2018	05/24/2018	05/31/2018	06/14/2018	06/14/2018	June 15-June 25, 2018	9/8/2018	08/23/2018		10/28/2018	10/30/2018	11/1/2019	GoP	1,300,000.00	1,275,400.00	Awarded
	LC MSMS and Accessories	NMD	Public Bidding	04/30/2018	04/30/2018	05/31/2018	06/14/2018	06/14/2018	June 15-June 25, 2018	9/4/2018	09/19/2018		11/7/2018			GoP	18,740,000.00	17,888,000.00	Awarded 2018-09-519
	Water Deionizer (A Dacuya)	NMD	Public Bidding	04/30/2018	05/24/2018	05/31/2018	06/14/2018	06/14/2018	June 15-June 25, 2018	9/8/2018	08/23/2018		10/10/2018	10/30/2018		GoP	1,500,000.00	1,275,400.00	Awarded 2018-09-449
	Digital Indicator Similar to DMP41 Model	NMD	Public Bidding	3/4/2018	05/25/2018	05/31/2018	06/14/2018	06/14/2018	June 15-June 25, 2018	08/24/2018	08/24/2018		2/10/2018	6/12/2018	12/18/18	GoP	3,150,000.00	3,150,000.00	Awarded 2018-09-450
	General Repair/Renovation of ITDI Buildings-CO-2018-02	ITDI	Public Bidding	5/25/2018	5/31/2018	6/8/2018	6/18/2018	6/18/2018	19-Jun	7/6/2018	7/10/2018	8/4/2018	8/9/2018	Completed		GoP	10,792,703.00	9,753,870.97	Awarded
	Microbalance with Computer Accessories	NMD	Public Bidding	05/21/2018	06/13/2018	06/21/2018	5/7/2018	5/7/2018	July 06-July 16, 2018	10/9/2018	09/27/2018		11/26/2018			GoP	2,350,000.00	2,350,000.00	Awarded 2018-10-537
	Graphite Atomic Absorption Spectroscopy with Accessories	NMD	Public Bidding	05/21/2018	06/13/2018	06/21/2018	07/05/2018	5/7/2018	July 06-July 16, 2018	9/10/2018	5/10/2018		6/12/2018			GoP	4,700,000.00	4,559,386.00	Awarded 2018-11-549
	Microbalance with Anti-Static Kit	NMD	Public Bidding	05/21/2018	06/13/2018	06/21/2018	5/7/2018	5/7/2018	July 06-July 16, 2018	11/9/2018	09/27/2018		11/11/2018	12/27/2018	For inspection	GoP	1,730,000.00	1,730,000.00	Awarded 2018-10-538
	qRT-PCR System with Accessories	NMD	Public Bidding	05/21/2018	06/13/2018	06/21/2018	5/7/2018	5/7/2018	July 06-July 16, 2018		5/10/2018		12/17/2018			GoP	5,500,000.00	4,180,000.00	Awarded 2018-11-574
	Force Standard Machine	NMD	Public Bidding	05/21/2018	06/14/2018	06/21/2018	05/25/2018	5/7/2018	July 06-July 16, 2018	08/24/2018	09/13/2018		10/18/2018			GoP	11,000,000.00	10,930,000.00	Awarded 2018-09-493
	Reference Force Transducer	NMD	Public Bidding	05/21/2018	05/21/2018	06/21/2018	5/7/2018	5/7/2018	July 06-July 16, 2018	9/7/2018	9/12/2018		11/27/2018			GoP	5,000,000.00	4,935,067.00	Awarded 2018-10-525
	Calibration System for Absolute, Low and Barometric Pressure with Accessories	NMD	Public Bidding	05/21/2018	05/21/2018	06/21/2018	5/7/2018	5/7/2018	July 06-July 16, 2018	9/3/2018	9/12/2018		10/23/2018			GoP	13,600,000.00	13,588,000.00	Awarded 2018-10-517
	Pressure Gauge Calibration System with Accessories	NMD	Public Bidding	05/21/2018	05/21/2018	06/21/2018	5/7/2018	5/7/2018	July 06-July 16, 2018	08/16/2018	09/14/2018		10/23/2018			GoP	1,480,000.00	1,480,000.00	Awarded 2018-10-518
	Spray Dryer-REBID	FPD	Public Bidding	02/27/2018	06/21/2018	06/28/2018	11/7/2018	11/7/2018	July 12-July 20, 2018	09/13/2018	09/28/2018		3/12/2018			GoP	14,400,000.00	13,500,000.00	Awarded 2018-10-572
	Respiration Meter for Fresh Produce	PTD	Public Bidding		5/25/2018	5/31/2018	6/14/2018	6/14/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	2,700,000.00	N/A	Failed
	Repair/Renovation of ITDI Buildings (PTD)-CO-2018-03	PTD	Public Bidding	6/6/2018	6/30/2018	6/29/2018	7/19/2018	7/19/2018	3rd wk of July	2nd wk of August	9/5/2018	9/27/2018	10/4/2018	Completed		GoP	2,399,134.51	2,348,288.63	Awarded
	Repair and Renovation of ITDI Buildings (CED)-CO-2018-04	ITDI	Public Bidding	6/6/2018	7/15/2018	7/23/2018	8/6/2018	8/6/2018	2nd wk of August	3rd wk of August	N/A	N/A	N/A	N/A	N/A	GoP	18,622,287.83	N/A	Failed
	Repair and Renovation of ITDI Buildings (FPD Pilot Plant)-CO-2018-05	FPD	Public Bidding	6/6/2018	7/27/2018	8/2/2018	8/14/2018	8/14/2018	3rd wk of August	4th wk of August	9/12/2018	10/2/2018	10/8/2018	On-going		GoP	6,700,000.00	6,894,995.00	Awarded
	Repair and Maintenance of Buildings and Other Structures (MIC-B)	NMD	Public Bidding	7/23/2018	7/27/2018	8/2/2018	8/14/2018	8/14/2018	3rd wk of August	1st wk of September	N/A	N/A	N/A	N/A	N/A	GoP	38,800,000.00	N/A	Failed
	Dynamic Spectroscopy with Zeta Sizer	MSD	Public Bidding	07/30/2018	9/8/2018	08/17/2018	08/29/2018	08/29/2018	Aug.30-Sept.07.2018		11/28/2018		N/A			GoP	3,200,000.00	3,199,998.00	Awarded 2018-10-719
	Laser Decapsulation	NMD	Public Bidding	11/7/2018	9/8/2018	08/17/2018	08/29/2018	08/29/2018	Aug.30-Sept.07.2018	9/10/2018	10/23/2018		12/13/2018			GoP	8,000,000.00	7,388,000.00	Awarded 2018-11-592


Code (UACS/PAF)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance				
	Gas Chromatography- Mass Spectrometer and Accessories	ADMATEL	Public Bidding	07/30/2018	8/8/2018	08/17/2018	08/29/2018	08/29/2018	Aug.30-Sept.07.2018	12/10/2018	10/19/2018		N/A			GoP	6,000,000.00	5,988,000.00	Awarded 2018-11-800
	Microbalance and Accessories	ADMATEL	Public Bidding	07/30/2018	8/8/2018	08/17/2018	08/29/2018	08/29/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	2,400,000.00	N/A	Failed
	Repair of PTD Buildings to House the Simulation Packaging Testing Laboratory (SPTL Building 1) and Packaging Pilot Plant (Building 2)	PTD	Public Bidding		8/29/2018	9/5/2018	9/17/2018	9/17/2018	2nd wk of August	1st wk of September	N/A	N/A	N/A	N/A	N/A	GoP	117,000,000.00	N/A	Failed
	Repair and Renovation of ITDI Buildings (EBD-GO-2018-06)	EBD	Public Bidding		8/29/2018	9/5/2018	9/17/2018	9/17/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	3,100,000.00	N/A	Failed
	Microbalance and Accessories	ADMATEL	Public Bidding	11/7/2018	5/10/2018	08/17/2018	10/24/2018	10/24/2018	Oct.25-Nov.05.2018	12/20/2018	12/27/2018	N/A	N/A	N/A	N/A	GoP	2,400,000.00	2,400,000.00	Awarded
	Fermentation System	EBD	Public Bidding	10/1/2018	10/8/2018	10/12/2018	10/24/2018	10/24/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	1,060,000.00	N/A	Failed
	Freeze Dryer	STD	Public Bidding	09/14/2018	5/10/2018	12/10/2018	10/24/2018	10/24/2018	Oct.25-Nov.05.2018	12/13/2018	12/14/2018		N/A			GoP	1,850,000.00	1,848,000.00	Awarded 2018-12-718
	Storage Chamber	PTD	Public Bidding	09/14/2018	5/10/2018	12/10/2018	10/24/2018	10/24/2018	Oct.25-Nov.05.2018	11/23/2018	7/12/2018		N/A			GoP	1,800,000.00	1,551,405.00	Awarded 2018-12-727
	Laboratory Furniture and Fixtures (180026)	NMD	Public Bidding	09/14/2018	5/10/2018	12/10/2018	10/24/2018	10/24/2018	Oct.25-Nov.06.2018		12/17/2018		N/A			GoP	2,389,000.00	1,852,026.00	Awarded 2018-12-742
	Laboratory Furniture and Fixtures (180027)	NMD	Public Bidding	09/14/2018	5/10/2018	12/10/2018	10/24/2018	10/24/2018	Oct.25-Nov.06.2018							GoP	2,389,000.00		For Award
	Repair and Renovation of NML Building Laboratories	NMD	Public Bidding	9/17/2018	10/11/2018	10/17/2018	10/29/2018	10/29/2018	1st wk of November	2nd wk of November	11/22/2018	12/17/2018	12/21/2018	On-going		GoP	8,775,000.00	8,115,961.49	Awarded
	Repair of PTD Buildings to House the Simulation Packaging Testing Laboratory (SPTL Building 1) and Packaging Pilot Plant (Building 2)	PTD	Public Bidding	7/23/2018	10/28/2018	11/5/2018	11/19/2018	11/19/2018	3rd wk of November	3rd wk of December	1/14/2018					GoP	117,000,000.00	116,827,383.58	Awarded
	Graphical Processing Unit and Accessories	ADMATEL	Public Bidding	10/1/2018	9/11/2018	11/16/2018	11/29/2018	11/29/2018	Nov.30-Dec.10.2018	12/14/2018	12/20/2018		N/A			GoP	1,315,000.00	1,203,434.00	Awarded 2018-12-741
	Handheld XRF (X-Ray Fluorescence)	ADMATEL	Public Bidding	10/12/2018	11/10/2018	11/16/2018	11/29/2018	11/29/2018	1st wk of December							GoP	2,000,000.00		
	Respiration Meter for Fresh Produce	PTD	Negotiated Procurement-Two Failed Biddings	09/14/2018	10/25/2018	10/30/2018	7/11/2018	7/11/2018	Nov.08-Nov.16.2018	6/12/2018	12/17/2018		N/A	for PO		GoP	2,700,000.00	2,696,000.00	Awarded 2019-01-001
	Molecular Detection System	NMD	Public Bidding	10/1/2018	10/11/2018	11/16/2018	11/29/2018	11/29/2018	Nov.30-Dec.10.2018	12/21/2018	12/27/2018		N/A			GoP	1,800,000.00	1,750,000.00	Awarded 2018-12-717
	Gas Chromatography- Mass Spectrometer and Accessories	PTD	Public Bidding	10/1/2018	10/11/2018	11/16/2018	11/29/2018	11/29/2018	Nov.30							GoP	6,000,000.00		For further Evaluation
	3D Design Software for Packaging Visualization	PTD	Public Bidding	10/1/2018	10/11/2018	11/16/2018	11/29/2018	11/29/2018	4th wk of November	on-going						GoP	1,700,000.00		For Award
	Repair and Maintenance of Buildings and Other Structures (MIC-B)	NMD	Public Bidding	11/13/2018	11/16/2018	11/22/2018	12/4/2018	12/4/2018	2nd wk of December	2nd wk of December	12/17/2018					GoP	42,000,000.00	41,622,907.00	Awarded-Contract for signing

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)	Contract Cost (Php)	Remarks
				Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance				
	Instrument Table	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							1,400,000.00		Early Procurement- Failed
	DeepFreezer	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							2,000,000.00		Early Procurement
	Fermentation System	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							5,000,000.00		Early Procurement
	Water Purification System	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							3,000,000.00		Early Procurement
	Biosafety Cabinet	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							1,800,000.00		Early Procurement
	Wall Bench	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							1,800,000.00		Early Procurement- Failed
	Generator Set	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							1,850,000.00		Early Procurement- Failed
	Freeze Drying Unit	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							5,000,000.00		Early Procurement
	Automatic Shaker	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							2,180,000.00		Early Procurement
	Flowcytometer	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							13,000,000.00		Cancelled
	Automatic Colony Counter	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							2,000,000.00		Early Procurement
	Scientific Refrigerator	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							1,200,000.00		Early Procurement- Failed
	Gene Sequencer	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							8,000,000.00		Early Procurement
	Incubator and Accessories	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							2,400,000.00		Early Procurement
	Autoclave	NMD	Public Bidding	11/6/2018	11/15/2018	11/21/2018	12/3/2018	12/3/2018	2nd wk of December	on-going							3,300,000.00		Early Procurement
	HPLC and Accessories	NMD	Public Bidding	11/6/2018	11/17/2018	11/23/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							7,500,000.00		Early Procurement
	Preparative HPLC System	NMD	Public Bidding	11/6/2018	11/17/2018	11/23/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							5,000,000.00		Early Procurement
	Perchloric Acid Fumehood	NMD	Public Bidding	11/6/2018	11/17/2018	11/23/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,300,000.00		Early Procurement
	Water Deionizer	NMD	Public Bidding	11/6/2018	11/17/2018	11/23/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,600,000.00		Early Procurement
	Hardness Calibration with complete set Hardness Reference Blocks	NMD	Public Bidding	11/6/2018	11/17/2018	11/23/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							10,000,000.00		Early Procurement
	Torque Standard Machine and Torque Transfer Standard	NMD	Public Bidding	11/6/2018	11/17/2018	11/23/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							14,000,000.00		Early Procurement
	Cesium Primary/Frequency Reference Standard	NMD	Public Bidding	11/6/2018	11/17/2018	11/23/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							6,800,000.00		Early Procurement- Failed
	GPS Time and Frequency Receiver	NMD	Public Bidding	11/6/2018	11/17/2018	11/23/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,900,000.00		Early Procurement- Failed
	Photometer (Illuminance Meter)	NMD	Public Bidding	11/6/2018	11/17/2018	11/23/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,500,000.00		Early Procurement- Failed
	Flowcytometer	NMD	Public Bidding	11/6/2018	11/17/2018	11/23/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							8,500,000.00		Early Procurement
	Instrument Table	NMD	Public Bidding	11/6/2018	12/8/2018	12/14/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,400,000.00		Early Procurement- Rebid (Failed)
	Wall Bench	NMD	Public Bidding	11/6/2018	12/8/2018	12/14/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,800,000.00		Early Procurement- Rebid (Failed)
	Generator Set	NMD	Public Bidding	11/6/2018	12/8/2018	12/14/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,850,000.00		
	Scientific Refrigerator	NMD	Public Bidding	11/6/2018	12/8/2018	12/14/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,200,000.00		Early Procurement- Rebid (Failed)
	Cesium Primary/Frequency Reference Standard	NMD	Public Bidding	11/6/2018	12/8/2018	12/14/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							6,800,000.00		Early Procurement
	GPS Time and Frequency Receiver	NMD	Public Bidding	11/6/2018	12/8/2018	12/14/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,900,000.00		Early Procurement
	Photometer (Illuminance Meter)	NMD	Public Bidding	11/6/2018	12/8/2018	12/14/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,500,000.00		Early Procurement- Rebid (Failed)
	Asian Utility Vehicle (AUV)	ITDI	Public Bidding	11/6/2018	12/8/2018	12/14/2018	12/5/2018	12/5/2018	2nd wk of December	on-going							1,300,000.00		Early Procurement- Rebid (Failed)


Prepared by:


MARIA PRJTINA A. GAMBOA
BAC Secretariat

Recommended for Approval by:


DR. DIANA L. IGNACIO
BAC Chairperson

Approved by:


ANNABELLE V. BRIONES, PhD
OIC, Office of the Director