

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
ANNUAL PROCUREMENT PLAN FOR YR 2015
(INFRASTRUCTURE PROJECT)

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC		Remarks (brief description of Program/Project)		
			Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Preparatio n of P.O Contract	Notice to Proceed	Delivery/ Completion		PhP				
Infrastructure Project																		
1) Consulting Services for the Repair/Renovation & Maintenance of ITDI Buildings & Facilities	ITDI Staff	Public Bidding		Jun. 03, 2015	Jun. 17, 2015	Jun. 29, 2015	Jun. 30, 2015	Jun. 30, 2015	Jul. 13, 2015	Jul. 27, 2015	Jul. 28, 2015	30 cd upon issuance of approved W.O.	GAA	787,500.00				
2) Repair/Renovation and Maintenance of ITDI Buildings and Facilities - REBID	ITDI Staff	Public Bidding		Aug. 28, 2015	Sept. 7, 2015	Sept. 18, 2015	Sept. 23, 2015	Sept. 24, 2015	Sept. 29, 2015	Oct. 2, 2015	Oct. 8, 2015	75 cd upon issuance of approved W.O.	GAA	4,000,000.00				
3) Repair/Renovation of the Materials Science Specialized Laboratories	MSD Staff	Public Bidding		Aug. 28, 2015	Sept. 11, 2015	Sept. 23, 2015	Sept. 29, 2015	Sept. 29, 2015	Oct. 7, 2015	3rd wk of Oct. 2015	3rd wk of Oct. 2015	90 cd upon issuance of approved W.O.	GAA	3,000,000.00				

PREPARED BY:

RECOMMENDED BY:

RECOMMENDING APPROVAL:

APPROVED BY:


 MARIA BRITINA A. GAMBOA
 BAC-Secretariat


 DR. DIANA L. IGNACIO
 BAC-CHAIRMAN


 DR. JANET F. QUIZON
 OIC - Deputy Director, ATS


 MARIA PATRICIA V. AZANZA, Ph.D.
 Director