

**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE**  
**ANNUAL PROCUREMENT PLAN FOR YR 2015**

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC		Remarks (brief description of Program/Project)
			Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Preparation of P.O /Contract	Notice to Proceed	Delivery/ Completion	PhP				
1). Fabrication of 3 units 500 kgs capacity Bioreactor	TSD Staff	Public Bidding	Aug. 5, 2015	Aug. 15-2015 to Sept. 7, 2015	Aug. 25, 2015	Sept. 7, 2015	Sept. 8-11, 2015	Sept. 14-18, 2015	3rd wk of Sept. 2015	4th wk of Sept. 2015	3rd wk of Sept. 2015	90 cd after issuance of approved P.O	GIA	P 1,185,800.00	for distribution to different municipalities of Metro Manila		
1). Supply & Installation of Variable Frequency Drive/Inverter for AHU Motor Blower & AHU Outdoor Compressor	ADMATEL Staff	Public Bidding	Jun. 30, 2015	Aug. 15-2015 to Sept. 7, 2015	Aug. 25, 2015	Sept. 7, 2015	Sept. 8-11, 2015	Sept. 14-18, 2015	3rd wk of Sept. 2015	4th wk of Sept. 2015	3rd wk of Sept. 2015	90 cd after issuance of approved P.O	GIA	P 650,000.00	For maintenance of equipment and building of ADMATEL		


PREPARED BY:

  
**MERQUITA M. REGONDA**  
 BAC-SECRETARIAT

RECOMMENDED BY:

  
**DR. DIANA L. IGNACIO**  
 BAC-CHAIRMAN

APPROVED BY:

  
**DR. BENJAMIN S. MAGBANUA, JR.**  
 DIRECTOR III

Charged to:

- 1) Technical Assistance in the Fabrication of 3 units kgs Fabricator
- 2) ADMATEL Project