

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
ANNUAL PROCUREMENT PLAN FOR YR 2015
(LABORATORY EQUIPMENT- ONELAB PROJECT)


Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC PhP	Remarks (brief description of Program/Project)	
			Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Preparation of P.O /Contract	Notice to Proceed	Delivery/ Completion				
Procurement of equipment																
1). 1 unit Cryolator/Shaking Water Bath	STD STAFF	Public Bidding	Jun. 11, 2015	Jun. 30, 2015	Jul. 8, 2015	Jul. 20, 2015	Jul. 20-25, 2015	Jul. 27-31, 2015	1st wk of Aug. 2015	1st wk of Aug. 2015	4th week of Aug. 2015	30-60 cd after issuance of approved P.O	GIA	P 530,000.00	to be used in the project: Setting-up of OneStop Shop of Laboratory Services for Global Competitiveness	
2). 1 unit Biological Safety Cabinet Class II A	STD STAFF	Public Bidding	Jun. 4, 2015	Jun. 30, 2015	Jul. 8, 2015	Jul. 20, 2015	Jul. 20-25, 2015	Jul. 27-31, 2015	1st wk of Aug. 2015	1st wk of Aug. 2015	4th week of Aug. 2015	30-60 cd after issuance of approved P.O	GIA	P 800,000.00	to be used in the project: Setting-up of OneStop Shop of Laboratory Services for Global Competitiveness	
2). 1 unit Motor Drive that is compatible to fit for different food processor accessories	FPD STAFF	Public Bidding	Jun. 11, 2015	Jun. 30, 2015	Jul. 8, 2015	Jul. 20, 2015	Jul. 20-25, 2015	Jul. 27-31, 2015	1st wk of Aug. 2015	1st wk of Aug. 2015	4th week of Aug. 2015	30-60 cd after issuance of approved P.O	GIA	P 2,420,000.00	to be used in the project: Setting-up of OneStop Shop of Laboratory Services for Global Competitiveness	


PREPARED BY:

RECOMMENDED BY:

APPROVED BY:


MERLITA M. REGONDA
 BAC-SECRETARIAT


DR. DIANA L. IGNACIO
 BAC-CHAIRMAN


DR. BENJAMIN S. MAGBANUA, JR.
 DIRECTOR III

Charged to:

GIA Project: Setting-up of OneStop Shop of Laboratory Services for Global Competitiveness