


**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE**  
**ANNUAL PROCUREMENT PLAN FOR YR 2015**  
**(LABORATORY EQUIPMENT AND LEASE OF VENUE)**

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC PhP	Remarks (brief description of Program/Project)	
			Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Preparation of P.O /Contract	Notice to Proceed	Delivery/ Completion				
Procurement of equipment																
1). 1 unit Ozone Test Chamber	STD Staff	Public Bidding	Mar. 5, 2015	Mar. 25, 2015	Apr. 7, 2015	Apr. 20, 2015	Apr. 21-28, 2015	Apr. 29-May 5, 2015	2nd wk of May 2015	2nd week of May 2015	1st to 2nd week of June 2015	90 cd after issuance of approved P.O	GIA	P 6,250,000.00	To be used in the proj. "Integration of Testing Services for Rubber & Rubber-based Products"	
2). Venue for International Conference-ASEAN Food conference 2015		Neg. Procurement-Lease of Venue	n/a	Mar. 19, 2015 (ITDI Website & Bulletin Board)	n/a	Mar. 27, 2015	last wk of Mar. 2015	n/a	2nd week of April 2015	2nd week of Apr. 2015	4th week of Apr. 2015		GIA	P 2,900,000.000	Venue for 2015 ASEAN Food conference	
2). Hotel Venue for the 23rd Meeting of ACCSQ-WG3 on Legal Metrology on May 27-28, 2015		Neg. Procurement-Lease of Venue	n/a	Mar. 19, 2015 (ITDI Website & Bulletin Board)	n/a	Mar. 27, 2015	last wk of Mar. 2015	n/a	2nd week of April 2015	2nd week of Apr. 2015	4th week of Apr. 2015		ICF-AASQ-WG3 Meeting Funds	P 1,300,000.00	Event Venue for 23rd Legal Metrology Meeting	


PREPARED BY:

  
**MERLITA M. REGONDA**  
 BAC-SECRETARIAT

RECOMMENDED BY:

  
**DR. DIANA L. IGNACIO**  
 BAC-CHAIRMAN

APPROVED BY:

  
**DR. BENJAMIN S. MAGBANUA, JR.**  
 DIRECTOR III

Charged to:  
 Item 1 - GIA Project: "Integration of Testing Services for Rubber and Rubber-based Products"  
 Item 2 - 2015 ASEAN Food Conference  
 Item 3 - ICF - ACCSQ-WG3 Meeting Funds