

**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE**  
**ANNUAL PROCUREMENT PLAN FOR YR 2016**  
**INFRASTRUCTURE PROJECT**

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC PhP	Remarks (brief description of Program/Project)	
			Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Preparation of P.O /Contract	Notice to Proceed	Delivery/ Completion				
Infrastructure Project																
1)Repair/Renovation of ITDI Buildings & Facilities - Package D: Repair/Renovation and Maintenance of CED Temporary Buildings	CED Staff	Public Bidding		Jul. 21, 2016	Jul. 29, 2016	Aug. 10, 2016	Aug. 12, 2016	Aug. 15, 2016	3rd wk of August	4th wk of Aug. to 1st wk of Sept.	3rd wk of Sept.	45 cd upon issuance of approved W.O.	GAA	1,000,000.00		

PREPARED BY:

  
**MARIA PRITINA A. GAMBOA**  
 BAC-Secretariat

RECOMMENDED BY:

  
**DR. DIANA L. IGNACIO**  
 BAC-CHAIRMAN

RECOMMENDING APPROVAL:

  
**LYDIA E. ABLAÑA**  
 Chairman- Infra Committee

APPROVED BY:

  
**MARIA PATRICIA V. AZANZA, Ph.D.**  
 Director

Charge to:  
 Capital Outlay 2016 -Infrastructure

02-17-2016-5