


INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2016
(LABORATORY AND INFORMATION & COMMUNICATION TECHNOLOGY)

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC		Remarks (brief description of Pro
			Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Preparatio n of P.O /Contract	Notice to Proceed	Delivery/ Completion		PHP		
1) Digital Rebound Resilience Tester - REBID	STD Staff	Public Bidding	n/a	May 12, 2016	May 18, 2016	May 30, 2016	within 7 days after the opening	2nd wk of June	3rd wk of June	4th wk of June to 1st wk of July	4th wk of July	90 cd after issuance of approved P.O.	GIA	1,500,000.00		
2) 1 Lot Desktop Computer with UPS (Assembled)	ITDI Staff	Public Bidding	Apr. 25, 2016	May 12, 2016	May 18, 2016	May 30, 2016	within 7 days after the opening	2nd wk of June	3rd wk of June	4th wk of June to 1st wk of July	4th wk of July	45 cd after issuance of approved P.O.	GAA	2,116,700.00		
3) 1 Lot Laptop Computer (Ultrabook) w/ Display Cable Adapter	ITDI Staff	Public Bidding	Apr. 25, 2016	May 12, 2016	May 18, 2016	May 30, 2016	within 7 days after the opening	2nd wk of June	3rd wk of June	4th wk of June to 1st wk of July	4th wk of July	45 cd after issuance of approved P.O.	GAA	583,299.50		

PREPARED BY:


MERLITA M. REGONDA
 BAC-Secretariat/AO V

RECOMMENDED BY:


DR. DIANA L. IGNACIO
 BAC-Chairman

APPROVED BY:


MARIA PATRICIA V. AZANZA, Ph.D.
 Director

Charge to: Item 1) GIA Project "Integration of Testing Services for Rubber and rubber-Based Products" (Equipment Outlay)
 Item 2 & 3) GAA - General Administration Support

000-ATS-M20160512-5

00-17-20160516-3