

**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2016
INFRASTRUCTURE PROJECT**

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC	Remarks (brief description of Program/Project)	
			Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Preparation of P.O /Contract	Notice to Proceed	Delivery/ Completion		PhP		
Infrastructure Project																
1)Repair/Renovation of ITDI Buildings & Facilities - Package D: Repair/Renovation and Maintenance of CED Temporary Buildings	CED Staff	Negotiated Procurement		Oct. 20, 2016	Sept. 30, 2016	Oct. 27, 2016	within 7 days after the opening	2nd wk to 3rd wk of Nov.	3rd wk of Nov.	4th wk of Nov. to 1st wk of Dec.	2nd wk of Dec.	60 cd upon issuance of approved W.O.	GAA	1,000,000.00		

PREPARED BY:


MARIA PRITINA A. GAMBOA
BAC-Secretariat

RECOMMENDING APPROVAL:


LYDIA M. ABLAÑA
Chairman- Infra Committee

APPROVED BY:


MARIA PATRICIA V. AZANZA, Ph.D.
Director

Charge to:
Capital Outlay 2016 -Infrastructure

102-17-2016/025-13