

**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2018
Infrastructure Project**

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Repair/Renovation of ITDI Buildings (CED)-CO-2018-04	CED Staff	Public Bidding	July 14, 2018	August 6, 2018	4th wk of August 2018	1st wk of September 2018	GAA	-		18,622,287.83	

Prepared by:



A. PRITINA A. GAMBOA
Secretariat

Recommending Approval:


DR. DIANA L. IGNACIO
BAC-Chairperson


ENGR. NORBERTO G. AMBAGAN
BAC-Chairperson, Sub-Committee for Infra

Approved by:


ANNABELLE V. BRIONES, Ph.D.
OIC-Office of the Director

to:

Capital Outlay 2018