


**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE  
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2020  
Laboratory Equipment**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post. of IB/REI	Sub/Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
1)	V Mixer for Powder and Accessorie	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	4,900,000.00		4,900,000.00	
2)	Ion Chromatography System for Anion and Cation Determination	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	5,200,000.00		5,200,000.00	
3)	8 ½ Digit Multimeter	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	1,700,000.00		1,700,000.00	
4)	7 ½ Digital Nanovolt Meter	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	1,440,000.00		1,440,000.00	
5)	8 ½ Digit Multimeter	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	1,500,000.00		1,500,000.00	
6)	Amplifier (for Multi-function Calibrator)	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	1,900,000.00		1,900,000.00	
7)	Reference Transfer Standard	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	5,500,000.00		5,500,000.00	
8)	AC/DC Transfer Standard	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	7,800,000.00		7,800,000.00	
9)	DC Reference Standard	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	1,500,000.00		1,500,000.00	
10)	DC Voltage Calibrator	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	7,000,000.00		7,000,000.00	
11)	Multifunction Calibrator	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	7,000,000.00		7,000,000.00	
12)	Transconductance Amplifier	NMD Staff	Public Bidding	July 17 2020	August 14, 2020	1st week of September	GIA	4,500,000.00		4,500,000.00	

Prepared by:

  
**MERLITA M. REGONDA**  
BAC-Secretariat

Recommending Approval:

  
**DR. JANET F. QUIZON**  
BAC-Chairperson

Approved by:

  
**ANNABELLE V. BRIONES, PhD**  
Director

Charge to:

- 1) "Enhancement of the Competence and Capabilities of the National Metrology Laboratory of the Philippines – Project 1: Chemical Metrology for Organic Contaminants in Food and Water"
- 2) "Enhancement of the Competence and Capabilities of the National Metrology Laboratory of the Philippines – Project 2: Chemical Metrology for Inorganic Toxic Elements in Food and Water"
- 3-12) "Enhancement of the Competence and Capabilities of the National Metrology Laboratory of the Philippines – Project 3: Strengthening the Physical Metrology Capabilities of the National Metrology Laboratory"