



**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE  
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2021  
LABORATORY EQUIPMENT**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1)	Power Quality Analyzer & Motor Analyzer	Federico Del Pozo JR	Public Bidding	May 25, 2021	June 14, 2021	2nd wk of July	1st wk of August	GIA	1,200,000.00		1,200,000.00	
2)	Smart Energy Monitoring System	Federico Del Pozo JR	Public Bidding	May 25, 2021	June 14, 2021	2nd wk of July	1st wk of August	GIA	3,800,000.00		3,800,000.00	

Prepared by:

  
**MERLITA M. REGONDA**  
BAC-Secretariat

Recommending Approval:

  
**DR. JANET F. QUIZON**  
BAC Chairperson

Approved by:

  
**ANNABELLE V. BRIONES, PhD**  
Director

Charge to 1) DOST-GIA: "Deployment of Energy Monitoring Application and Network at DOST (DEMAND) as Demonstration Site