

**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2021
INFRASTRUCTURE PROJECT**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
1)	Design and Build of Infrastructure Project for the Repair of ITDI Buildings – CED Energy Pilot Plant for the Establishment of Fuel Cell R&D and Testing Facility of CED ITDI-DOST.	Ronaldo P. Parreno Jr.	Public Bidding	June 23, 2021	July 12, 2021	4th wk of August	GAA	11,500,00.00		11,500,000.00	

Prepared by:



MERLITA M. REGONDA

BAC-Secretariat

Charge to:

Capital Outlay 2021

Recommending Approval:


**ENGR. APOLLO VICTOR
O. BAWAGAN**
BAC-Chairperson, Sub-Com. for Infrastructure

Approved by:


ANNABELLE V. BRIONES, PhD
Director