

**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2023
LABORATORY EQUIPMENT**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1)	Fabrication of wind tunnel assembly	Jose Marco Latosa	Public Bidding	March 10, 2023	April 3, 2023	3rd wk of April	1st wk of May	GIA	2,000,000.00		2,000,000.00	
2)	MALDI-TOF-MS (Matrix-Assisted Laser Desorption Ionization – Time of Flight Mass Spectroscopy)	Bernard Jude Gutierrez	Public Bidding	March 10, 2023	April 3, 2023	3rd wk of April	1st wk of May	GIA	47,000,000.00		47,000,000.00	
3)	Ultra High Performance Liquid Chromatography	Ruth L. Damian	Public Bidding	March 10, 2023	April 3, 2023	3rd wk of April	1st wk of May	GIA	9,000,000.00		9,000,000.00	

Prepared by:


MERLITA M. REGONDA
BAC-Secretariat

Recommending Approval:


DR. JANET F. QUIZON
BAC Chairperson

Approved by:


ANNABELLE V. BRIONES, PhD
Director

- Charge to: 1) Design and Development of a Subsonic wind tunnel system for airspeed realization and calibration
2) Project 1: Isolation and Purification of Philippine Common Viruses with Medical Importance and Pandemic Potential for Antigen - Antibody Studies - CO
3) Validation and Standardization of Chemical Test Methods on Allergen and Preservatives Food Safety Parameters Among DOST Laboratories