


## INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	
1	Repair and Renovation of Sample Preparation Room and Liquid Nitrogen Generator Room in EBD Building	Bernard Jude Gutierrez	Public Bidding	May 9, 2024	May 29, 2024	2nd wk of June	3rd wk of June	GIA	1,300,000.00	1,300,000.00	
2	Supply and Installation of Site Map for the Facilities in DOST Compound	Madelaine L. Ebarvia	Public Bidding	May 9, 2024	May 29, 2024	2nd wk of June	3rd wk of June	GIA	1,605,000.00	1,605,000.00	

Prepared by:  
  
**JOVELYN R. PAREJA**  
 BAC-Secretariat

Recommending Approval:  
  
**ENGR. APOLLO VICTOR O. BAWAGAN**  
 BAC Chairperson, Sub-Com. for Infrastructure

Approved by:  
  
**ANNABELLE V. BRIONES, PHD**  
 Director

Charge to: 1-2) VIP Project 1 - Isolation and Purification of Philippine Common Virus with Medical Importance and Pandemic Potential for Antigen-Antibody Studies