

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
ANNUAL PROCUREMENT PLAN FOR YR 2015
(LABORATORY EQUIPMENT for GIA PROJECTS INTEGRATION OF TESTING SERVICES FOR RUBBER-BASED PRODUCTS)

Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC		Remarks (brief description of Program/Project)		
			Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Preparation of P.O /Contract	Notice to Proceed	Delivery/ Completion		PhP				
Procurement of equipment																		
1). 1 unit Rubber Buffing Machine	STD Staff	Public Bidding		Jun. 2015 4.	Jun. 11. 2015	Jun. 23. 2015	Jun. 24-26. 2015	1st wk of July 2015	1st wk of July 2015	2nd week of Jul 2015	1st wk of Aug. 2015	90 cd after issuance of approved P.O	GIA	P 750,000.00		To be used in the implementation of the proj. "Integration of Testing Services for Rubber & Rubber-based Products"		
1). 1 unit Digital Eletrometer/High Resistance Meter	STD Staff	Public Bidding	Apr. 7. 2015	Jun. 2015 4.	Jun. 11. 2015	Jun. 23. 2015	Jun. 24-26. 2015	1st wk of July 2015	1st wk of July 2015	2nd week of Jul 2015	1st wk of Aug. 2015	90 cd after issuance of approved P.O	GIA	P 1,000,000.000		To be used in the implementation of the proj. "Integration of Testing Services for Rubber & Rubber-based Products"		


PREPARED BY:


 MERLITA M. REGONDA
 BAC-SECRETARIAT

RECOMMENDED BY:


 DR/ DIANA D. IGNACIO
 BAC-CHAIRMAN

APPROVED BY:


 DR. BENJAMIN S. MAGBANUA, JR.
 DIRECTOR III

Charged to:
 GIA Project: "Integration of Testing Services for Rubber and Rubber-based Products"