

**SUMMARY OF TRANSACTIONS UNDERTAKEN BY SHOPPING & SMALL VALUE PROCUREMENT COMMITTEE
(P50,000 to P1,000,000. 00) FOR FY 2017 (GIA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisemen t/ Posting of IB/REI	Notice of Award	Contract Signing				
1	Drying and Heating Chamber	M. Peredo	SVP	31/03/2017	07/04/2017	15/05/2017	Labtraders, Inc.	110,000.00	110,000.00	GIA
2	Cross Filtration Set-up	V. Lagura	SVP	08/03/2017	24/03/2017	06/04/2017	ALV Technologies Philippines Inc.	1,000,000.00	999,878.00	GIA
3	Shimadzu UV-VIS Spectrophotometer Model UV-1800	D. Alcarde, Jr.	DC		12/04/2017	* PO for approval	Shimadzu Phil. Corp.	500,000.00	472,000.00	GIA
4	Electronic Densimeter	I. Mendoza	SVP	31/03/2017	07/04/2017	12/05/2017	Labotech Trading	370,000.00	340,000.00	GIA
5	Filling/ Storage Steel Cabinet	T. Herrera	SVP	10/01/2017	27/01/2017	13/02/2017	Sanfa Mfg. Ltd. Co.	88,000.00	82,400.00	GIA
6	Water Purification System	R. Torres	SVP	07/04/2017	21/04/2017	08/06/2017	Golden Bat (Far East) Inc.	414,000.00	393,500.00	GIA
7	Thermolyne #FB1310M-33	R. Torres	SVP	07/04/2017	21/04/2017	24/05/2017	Golden Bat (Far East) Inc.	130,000.00	111,107.00	GIA
8	Memmert Universal Oven UN 55	R. Torres	SVP	10/04/2017	21/04/2017	24/05/2017	Golden Bat (Far East) Inc.	94,000.00	63,990.00	GIA
9	Memmert Waterbath Model: WNE 29	R. Torres	SVP	07/04/2017	24/04/2017	24/05/2017	Golden Bat (Far East) Inc.	120,000.00	93,200.00	GIA
10	Pneumatic Cutting Press	P. Maglalang	SVP	07/04/2017	14/07/2017	19/05/2017	Labotech Trading	995,000.00	900,000.00	GIA
11	Zmorph 2.0SX Full Set w/ 5 Toolheads-SKU: Z2SFX	K. Dizon	SVP	07/04/2017	21/04/2017	08/06/2017	Arrowfil Technologies, Inc.	500,000.00	497,957.80	GIA
12	Buchi R-300 Rotatry Dynamic Pro	R. Torres	SVP	10/04/2017	21/04/2017	08/06/2017	Dakila Trading Corporation	856,000.00	856,000.00	GIA
13	Laboratory Equipment	E. Santos	SVP	26/04/2017	05/05/2017	07/06/2017	Asian-Reliance Industrial Engineering Supplies	64,000.00	57,270.00	GIA
14	Desktop Computer	R. Fuertes	SH	19/04/2017	28/04/2017	07/06/2017	BayanPC Technologies, Inc.	80,000.00	79,000.00	GIA
15	Ageless™ Oxygen Absorbers	C. Bihis	SVP	07/06/2017	30/06/2017	26/07/2017	Philippine Desiccants, Inc.	100,000.00	98,280.00	GIA
16	Laminates	Ma.L. Angsanto	SVP	01/03/2017	09/06/2017	11/07/2017	United Graphic Expression Corporation	150,000.00	150,000.00	GIA
17	Colamin HSS®60μ	C. Bihis	SVP	07/06/2017	16/06/2017	25/07/2017	Jaoie Trading	146,000.00	146,000.00	GIA
18	UV-VIS Spectrophotometer: L7 Hinoteck	R. Torres	SVP	31/05/2017	26/07/2017	20/09/2017	Harnwell Chemicals Corporation	450,000.00	378,900.00	GIA

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
19	Ultra Sonicator	C. Bilbao	SVP	06/06/2017	16/06/2017	24/07/2017	Labtraders, Inc.	700,000.00	630,000.00	GIA
20	Laptop - Acer TravelMate P248	A. Dablio	SH	07/04/2017	07/07/2017	02/08/2017	BayanPC Technologies, Inc.	90,000.00	69,000.00	GIA
21	Medical Refrigerator	Natural Colorants Project Staff	SVP	31/05/2017	30/06/2017	10/08/2017	Labotech Trading	120,000.00	115,000.00	GIA
22	LU/ 43222 Chrom Cabinet	Natural Colorants Project Staff	SVP	01/06/2017	07/07/2017	10/08/2017	Golden Bat (Far East) Inc.	200,000.00	158,487.00	GIA
23	Pneumatic Cutting Press 7108	P. Maglalang	SVP	07/04/2017	14/07/2017	11/08/2017	Gryke Scientific Instruments Trading	995,000.00	948,536.00	GIA
24	Upright Freezer, Fujidenzo Model: SFG-140A	Ma.D. Villaseñor	SVP	12/07/2017	27/07/2017	11/08/2017	RBLG Enterprises	160,000.00	151,800.00	GIA
25	UV 100 UV Ozone Analyzer	J. Amante	SVP	09/06/2017	17/07/2017	18/08/2017	Gryke Scientific Instruments Trading	630,000.00	620,000.00	GIA
26	Refrigerator	R. Fuertes	SVP	08/07/2017	11/08/2017	30/08/2017	RBLG Enterprises	80,000.00	74,220.00	GIA
27	Laboratory Chiller	R. Fuertes	SVP	08/07/2017	11/08/2017	30/08/2017	Labotech Trading	100,000.00	90,000.00	GIA
28	Spray Dryer	J. Celorico	SVP	07/08/2017	11/08/2017	13/09/2017	Labotech Trading	550,000.00	540,000.00	GIA
29	GEJ13C40C, Packaging glands for retort pouches Packaging Gland in stainless steel	R. Belandres	SVP	08/07/2017	11/08/2017	13/09/2017	Ellab Philippines Corporation	399,999.75	344,250.00	GIA
30	One (1) lot Upgrading of ETV Facility	D. Vergara	SVP	09/01/2017	17/02/2017	10/03/2017	Wilan Builders	210,000.00	210,000.00	GIA
31	First base services (Malaysia)	J. Jose	SVP	21/03/2017	31/03/2017	24/04/2017	Asiagel Corp.	100,000.00	100,000.00	GIA
32	One (1) lot Repair of Ion-Chromatograph ICS-1000 and installation of parts	R. Damian	SVP	31/03/2017	07/04/2017	15/05/2017	Electrobyte Environmental Concerns Corp.	300,000.00	275,086.28	GIA
33	Replacement of Izod Charpy Impact Tester Equipment Pneumatic Release Unit	P. Maglalang	SVP	07/04/2017	21/04/2017	21/04/2017	Gryke Scientific Instruments Trading	62,000.00	61,950.00	GIA
34	5 minuter AVP material featuring Food Innovation Center (FIC for DOST-ITDI Exhibit Module for IFEX 2017	V. Conoza	SVP	08/05/2017	12/05/2017	15/05/2017	360 Media Productions	168,000.00	168,000.00	GIA
35	One (1) lot Concepts/ Fabrication	V. Conoza	SVP	08/05/2017	09/06/2017	19/06/2017	Plainscale360 Media Production	350,000.00	350,000.00	GIA
36	Fabrication of Booth for the Interactive Cluster for the National Science and Technology Week	V. Conoza	SVP	14/06/2017	23/06/2017	30/06/2017	Exist Corporation	200,000.00	195,900.00	GIA

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
37	One (1) lot Repair and Installation of modular office furniture at PPTL Staff Room	K. Tria	SVP	15/06/2017	07/07/2017	11/08/2017	Design & Functions Inc.	600,000.00	159,300.00	GIA
38	Supply of Labor and Materials for the Repair and Renovation at ground floor Food Pilot Plant	Ma.D. Villaseñor	SVP	22/06/2017	30/06/2017	9/19/2017	Wilan Builders	375,000.00	373,000.00	GIA
39	Fabrication of one (1) unit Salt Washer Machine	C. De Vera	SVP	12/07/2017	21/07/2017	11/08/2017	NSB Engineeringg Design and Fabrication	340,000.00	319,380.00	GIA
40	One (1) lot Virtual Reality 360 software application	V. Conoza	SVP	02/06/2017	09/06/2017	* PO for approval	Creotek Innovation Solutions		490,000.00	GIA
41	Retort Pouch	Ma. L. Angsanto	SVP	15/08/2017	30/08/2017	19/09/2017	Flexo Manufacturing Corporation	122,500.00	122,500.00	GIA
42	One (1) lot Production of Instructional Video for the Test Method of Arsenic and Heavy Metals in Water	A. Dablio	SVP	17/09/2017	22/09/2017	* PO for approval	Red root Artists & Artisans Multipurpose Cooperative	60,000.00	60,000.00	GIA
43	Mac Pro 6-core and Dual GPU	K. Dizon	SVP	02/09/2017	20/09/2017	05/10/2017	Optimax Solution Systems, Inc.,	990,000.00	797,700.00	GIA
44	Airconditioner	C. Puno	SVP	9/17/2017	9/22/2017	10/27/2017	Tarlac Mac Enterprises	80,000.00	56,000.00	GIA
45	Mini Type USB	N. Florendo	SVP	9/25/2017	9/29/2017	10/20/2017	iPower Products & Systems	72,000.00	68,000.00	GIA
46	Hollow Cathode Lamp	A. Dablio	DC			* PO for approval	Shimadzu Phil. Corp.	50,000.00	49,900.00	GIA
47	Red Bricks	D. Chang	SVP	04/09/2017	06/10/2017	* PO for approval	Stonewall Enterprises	120,000.00	60,000.00	GIA
48	Load Hardness Tester	M. Magandia	SVP	9/25/2017	9/29/2017	11/20/2017	Gryke Scientific Instruments Trading	1,000,000.00	987,833.00	GIA
49	Continuous Band Sealer	D. Villaseñor	SVP	9/17/2017	10/06/2017	11/16/2017	GTC Propack	105,000.00	53,760.00	GIA
50	Orbital Shaker	J. Celorico	SVP	10/06/2017	10/13/2017	11/16/2017	Harnwell Chemicals Corporation	200,000.00	198,500.00	GIA
51	Multiparameter	E. Ongo	SVP	10/02/2017	10/27/2017	* PO for approval	Sigmattech, Inc.	300,000.00	190,000.00	GIA
52	EPSON WF-C86AR Copier	J. Cuevas	SH	9/15/2017	11/22/2017	12/22/2017	Gakken (Phils.) Inc.	150,000.00	149,995.00	GIA
53	Hygrometer/Thermometer	R. Belandres	SVP	09/11/2017	9/15/2017	12/22/2017	Chromar Uni-Trade	360,000.00	291,600.00	GIA
54	Agrilimet Powder Hardener	A. Jalandoon	SVP	9/17/2017	11/03/2017	12/22/2017	Sigmattech, Inc.	65,000.00	65,000.00	GIA
55	Laptop (Ace Notebook)	J. Dinglasan	SH	11/17/2017	11/21/2017	01/03/2018	Compucare Center	80,000.00	69,895.00	GIA
56	Laptop (HP Pavilion Notebook)	C. Bauzon	SH	11/07/2017	11/12/2017	01/03/2018	Advance Solutions, Inc.	60,000.00	50,430.00	GIA

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
57	Fume Extractor	A. Jalandoon	SVP	27/11/2017	01/12/2017	1/23/2018	HSAcorda	112,000.00	115,000.00	GIA
58	Hitachi-UV Visible Spectrophotometer	P. De Yro	SVP	11/23/2017	11/29/2017	* PO for approval	Sigmattech, Inc.	700,000.00	670,000.00	GIA
59	Universal Oven	P. De Yro	SVP	12/02/2017	12/07/2017	1/23/2018	Sigmattech, Inc.	91,500.00	91,500.00	GIA
60	BIMN Emitter	T. Bauca	DC		12/27/2017	* PO for approval	Hi-Tech Instruments, Inc.	448,960.00	448,960.00	GIA
61	Portable Seawater Reverse Osmosis	M. Margarito	SVP	11/04/2017	11/10/2017	* PO for approval	Europa Yachts Phils, Inc.	328,000.00	312,585.00	GIA
62	Low Temperature Freezer	K. Tria	SVP	12/20/2017	12/27/2017	* PO for approval	Gryke Scientific Instruments Trading	512,000.00	511,099.00	GIA
63	Aluminum Sample Pans & Cover	A. Jalandoon	DC	11/15/2017	12/22/2017	* PO for approval	Chemikalie PTE.LTD		118,816.80	GIA
64	Tabletop Refrigerated Centrifuge	P. De Yro	SVP	12/20/2017	12/27/2017	* PO for approval	Sigmattech, Inc.	450,000.00	365,000.00	GIA
65	Paper Bag	G. Noceja	SVP	12/20/2017	12/27/2017	1/29/2018	K & A Design and Prints	100,000.00	99,850.00	GIA

Prepared by:


SHERLYN E. NEBREJA
 Secretariat, BAC

Recommending Approval:


DR. DIANA L. IGNACIO
 Chairperson, BAC


URSELA P. GUCE-BIGOL
 Chairperson, BAC Sub-Com

Approved by:


ANNABELLE V. BRIONES, Ph.D
 Officer-in-Charge, Office of the Director

**SUMMARY OF TRANSACTIONS UNDERTAKEN BY SHOPPING & SMALL VALUE PROCUREMENT COMMITTEE
(P50,000 to P1,000,000. 00) FOR FY 2017 (GF)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
1	One (1) lot High Purity Gas Delivery System Repair/ Replacement for AAS Application	T. Aviles	SVP	06/04/2017	12/04/2017	24/05/2017	Kemmer Precisions Traders Corporation	500,000.00	498,000.00	GF
2	Laboratory Equipment	A. De Asis	SVP	19/04/2017	28/04/2017	30/06/2017	Lesinc Scientific Equipment, Inc.	109,000.00	60,637.00	GF
3	LaserJet and Two Way Radio	J. Manalo	SVP	22/03/2017	31/03/2017	11/04/2017	Imax Technologies, Inc.	91,400.00	76,295.00	GF
4	Laboratory Equipment	T. Aviles	SVP	22/01/2017	22/02/2017	06/04/2017	ITS Science (Phils.) Inc.	218,746.00	259,000.00	GF
5	Laboratory Equipment	A. Dacuya	SVP	15/02/2017	22/02/2017	27/03/2017	Chemline Scientific Corporation	72,567.00	66,326.00	GF
6	Computer and Projector	A. Dacuya	SH	13/01/2017	10/02/2017	10/04/2017	Degtek Information Technology Solutions	54 200,000.00	54 191,926.00	GF
7	Centrifugal Mill	A. Dacuya	SVP	09/02/2017	17/02/2017	24/03/2017	ITS Science (Phils.) Inc.	900,000.00	900,000.00	GF
8	Printing of NML Report	E. Ocsan	SVP	06/02/2017	10/02/2017	22/03/2017	VJ Graphic Arts	120,000.00	92,000.00	GF
9	One (1) package Milli Q Advantage: PM of Millipore Milli Q Ultra Pure Water System	T. Aviles	SVP	15/02/2017	22/02/2017	28/03/2017	Merck, Inc. Philippines	58,355.00	58,355.00	GF
10	Supply of Labor and Materials for PM of 5 TR and 7.5 TR Air-conditioning Unit	A. Dacuya	SVP	14/03/2017	31/03/2017	04/05/2017	Hsacorda Mechanical Electricals Maintenance Services	72,000.00	64,672.80	GF
11	Supply of Labor and Materials for Machine Reconditioning & Restoration: Mixer, Pelletizer	M. Canceran	SVP	06/07/2017	14/07/2017	11/08/2017	Hsacorda Mechanical Electricals Maintenance Services	550,000.00	518,000.00	GF
12	Supply of Labor and Materials for Test and Calibration: Clyde apac, Nu-aire, Faster	M. Aguinaldo	SVP	02/06/2017	26/07/2017	14/08/2017	Arcalab Calibration Services Corporation	65,000.00	54,000.00	GF
13	Repair of FMD Office of the Chief Comfort Room	J. Quizon	SVP	06/07/2017	14/07/2017	15/08/2017	Incore Builders & Development	200,000.00	199,995.00	GF

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
14	One (1) lot Virtual Reality 360 Software Application	V. Conoza	SVP			16/06/2017	Creotek Innovation Solutions	490,000.00	490,000.00	GF
15	Supply of Labor for Testing Methodology and Guidelines Strength of Materials In-Situ concrete Testing Concrete Coring Test	C. De Vera	SVP	27/07/2017	04/08/2017	30/08/2017	Gibma Engineering Services	280,000.00	280,000.00	GF
16	12 unit Transport Boxes	A. Gernale	SVP	01/02/2017	15/02/2017	10/03/2017	Labotech Trading	340,000.00	330,000.00	GF
17	Temperature Controller	F. Bueno	SVP	01/02/2017	15/02/2017	03/03/2017	Labotech Trading	78,000.00	76,500.00	GF
18	Portable Eyewash	A. Dacuya	SVP	09/02/2017	15/02/2017	10/03/2017	Labotech Trading	150,000.00	135,000.00	GF
19	Convection Oven	T. Aviles	SVP	06/02/2017	17/02/2017	28/03/2017	Biotriune, Inc.	300,000.00	290,000.00	GF
20	Analytical Balance with Internal Calibration	A. De Asis	SVP	14/02/2017	22/02/2017	15/03/2017	Bossel Philippines Incorporated	150,000.00	140,000.00	GF
21	Incubator and Accessories	A. De Asis	SVP	14/02/2017	22/02/2017	15/03/2017	Yana Chemodities	600,000.00	541,900.00	GF
22	Homogenizer	T. Aviles	SVP	13/01/2017	20/01/2017	28/03/2017	ITS Science (Phils.) Inc.	500,000.00	460,000.00	GF
23	Anti-Vibration Table	J. Latosa	SVP	14/02/2017	22/02/2017	22/03/2017	Hsacorda Mechanical Electricals Maintenance Services	100,000.00	97,000.00	GF
24	Witeg® Digital Precise Refrigerated Bath	F. Bueno	SVP	01/02/2017	22/02/2017	22/03/2017	Bossel Philippines Incorporated	250,000.00	226,000.00	GF
25	Programmable Refrigerated/ Heated Circulating Bath	F. Bueno	SVP	01/02/2017	22/02/2017	28/03/2017	Bossel Philippines Incorporated	500,000.00	490,000.00	GF
26	Drying Oven and accessories	A. De Asis	SVP	14/02/2017	22/02/2017	28/03/2017	Yana Chemodities	500,000.00	488,288.00	GF
27	Dehumidifier	A. Ordoña	SVP	09/03/2017	15/03/2017	06/04/2017	Lili Scientific Int'l Corporation	160,000.00	139,200.00	GF
28	Knob Weights	J. Latosa	SVP	13/03/2017	24/03/2017	06/04/2017	Labtraders, Inc.	80,000.00	80,000.00	GF
29	Thermo-Hygrometer	A. Gernale	SVP	01/02/2017	31/03/2017	27/04/2017	Hsacorda Mechanical Electricals Maintenance Services	136,000.00	136,000.00	GF

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
30	Hydrometer Accessories	J. Latosa	SVP	15/02/2017	31/03/2017	19/04/2017	Hsacorda Mechanical Electricals Maintenance Services	77,000.00	74,000.00	GF
31	Type R Thermocouple Standards	F. Bueno	SVP	01/02/2017	01/03/2017	22/05/2017	Wise-Man Automation & Controls, Inc.	250,000.00	246,131.20	GF
32	Pipettor Set	T. Aviles	SVP	15/02/2017	12/04/2017	19/05/2017	Yana Chemodities	96,600.00	95,170.00	GF
33	Miniature Ceramic Thermocouple Socket	F. Bueno	SVP	01/02/2017	20/04/2017	23/05/2017	Wise-Man Automation & Controls, Inc.	75,000.00	72,032.80	GF
34	One (1) lot Environmental Monitoring System	J. Latosa	SVP	14/03/2017	12/05/2017	07/06/2017	Hsacorda Mechanical Electricals Maintenance Services	130,000.00	129,000.00	GF
35	One (1) lot Hydrometer Imaging System	J. Latosa	SVP	08/03/2017	12/04/2017	07/06/2017	Hsacorda Mechanical Electricals Maintenance Services	90,000.00	89,000.00	GF
36	Graphene oxide powder	F.Del Pozo, Jr.	SVP	26/04/2017	12/05/2017	07/06/2017	Chemline Scientific Corporation		55,608.00	GF
37	Digital Thermo-Hygrometer	F. Bueno	SVP	23/05/2017	02/06/2017	30/06/2017	Hsacorda Mechanical Electricals Maintenance Services	120,000.00	98,136.00	GF
38	Laboratory Refrigerator	T. Aviles	SVP	23/05/2017	02/06/2017	05/07/2017	Labotech Trading	240,000.00	230,000.00	GF
39	25mL Volumetric Flask	T. Aviles	SVP	22/06/2017	30/06/2017	26/07/2017	Belman Laboratories	70,000.00	59,000.00	GF
40	Moisture Meter/ Balance	M. Carandang	SVP	06/07/2017	14/07/2017	07/08/2017	Yana Chemodities	82,500.00	82,500.00	GF
41	pH Meter	M. Carandang	SVP	06/07/2017	14/07/2017	07/08/2017	Labotech Trading	69,700.00	65,000.00	GF
42	Analytical Balance	M. Carandang	SVP	06/07/2017	14/07/2017	17/08/2017	Yana Chemodities	85,000.00	84,250.00	GF
43	Working Tables	D. Chang	SVP	22/07/2017	28/07/2017	30/08/2017	NSB Engineering And Fabrication	378,000.00	332,880.00	GF
44	Influenza Polyvalent Vaccine	ITDI Staff	SVP	27/07/2017	04/08/2017	22/08/2017	Philippine Pharma Procurement, Inc.	87,756.00	86,085.65	GF

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
45	ALP Automatic Autoclave	A. Dacuya	SVP	27/07/2017	16/08/2017	13/09/2017	Dakila Trading Corporation	620,000.00	589,950.00	GF
46	Jacketed Kettle with Mixer	M. Carandang	SVP	17/08/2017	14/09/2017	13/10/2017	Dynamics Development Trade and Gen. Services, Inc.	300,000.00	248,000.00	GF
47	Container Van	A. Dacuya	SVP	18/04/2017	09/05/2017	12/10/2017	CCJA Enterprises	150,000.00	123,200.00	GF
48	5BHP Brande New Cimech Steam Boiler w/ complete accessories	J. Herrera	SVP	14/08/2017	05/09/2017	10/10/2017	Cimech Systems Industries, Inc.	650,000.00	616,000.00	GF
49	Brookfield DV2TLV Touch Screen Viscometer	M. Carandang	SVP	14/08/2017	05/09/2017	13/10/2017	Golden Bat (Far East) Inc.	700,000.00	700,000.00	GF
50	Cabinet Type Dryer	J. Herrera	SVP	14/08/2017	05/09/2017	10/10/2017	GTC Propack Corporation	500,000.00	460,000.00	GF
51	One (1) lot One Time PMS/Calibration + IPV with two (2) emergency visit of Atomic Absorption Spectrophotometer Perkin Elmer PinAAcle 900T	T. Aviles	DC			22/02/2017	ITS Science (Phils.) Inc.	DC 95,256.00	DC 95,256.00	GF
52	Ribbon Mixer	F. Del Pozo, Jr.	SVP	24/07/2017	05/09/2017	13/10/2017	Machinelab Technology Inc.	400,000.00	400,000.00	GF
53	Hydraulic Oil Press Machine	J. Herrera	SVP	14/08/2017	19/08/2017	13/10/2017	Machinelab Technology Inc.	500,000.00	500,000.00	GF
54	3 units Holding Tank	M. Canceran	SVP	24/07/2017	05/09/2017	10/10/2017	Labotech Trading	450,000.00	440,000.00	GF
55	Rotary Tablet Press Machine	J. Herrera	SVP	28/08/2017	04/09/2017	10/10/2017	Machinelab Technology Inc.	500,000.00	500,000.00	GF
56	Crimper- Electronic High Power Crimping Tool	A. Dacuya	SVP	27/07/2017	05/09/2017		Theo-Pam Trading Corporation	400,000.00	399,374.00	GF
57	Laboratory Freezer	T. Aviles	SVP	02/09/2017	08/09/2017	13/10/2017	Universal Commercial Corporation	320,000.00	310,000.00	GF
58	Linear Boat	C. Magpantay	DC		9/29/2017		Bihis Maala Basics	DC 50,011.00	DC 38,662.40	GF
59	Fume Hood	T. Aviles	SVP	9/17/2017	9/22/2017	10/20/2017	Philab Industries, Inc.	480,000.00	397,100.00	GF
60	Hollow Cathode Lamp	T. Aviles	SVP	8/23/2017	9/27/2017	10/20/2017	ITS Science (Phils.) Inc.	90,000.00	90,000.00	GF

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
61	Test Tube	A. De Asis	SVP	9/25/2017	9/29/2017	10/27/2017	Theo-Pam Trading Corporation	79,600.00	50,800.00	GF
62	Desktop Computer	T. Aviles	SVP	8/25/2017	10/02/2017	11/03/2017	BayanPC Tech.	260,000.00	243,000.00	GF
63	Thermocouple Wire	F. Bueno	SVP	10/02/2017	10/06/2017	11/03/2017	Aldira Trading	220,000.00	110,000.00	GF
64	Thermocouple Wire	F. Bueno	SVP	10/02/2017	10/12/2017	11/03/2017	Aldira Trading	68,000.00	65,000.00	GF
65	Upright Freezer	J. Herrera	SVP	10/02/2017	10/20/2017		MDR Enterprises	250,000.00	230,994.00	GF
66	Thermometer Readout	F. Bueno	SVP	10/16/2017	10/24/2017	11/23/2017	Metos Offshore, Inc.	500,000.00	449,000.00	GF
67	Label Printer	T. Aviles	SVP	9/25/2017	11/07/2017	11/29/2017	BayanPC Tech.	96,000.00	92,000.00	GF
68	Pressure Filter	F. Del Pozo, Jr.	SVP	9/17/2017	10/20/2017	12/12/2017	G & G Fabrication Services	150,000.00	148,000.00	GF
69	Grater	F. Del Pozo, Jr.	SVP	10/06/2017	10/30/2017	12/12/2017	G & G Fabrication Services	120,000.00	120,000.00	GF
70	Vacuum Dryer	F. Del Pozo, Jr.	SVP	9/25/2017	10/30/2017	12/12/2017	G & G Fabrication Services	150,000.00	150,000.00	GF
71	Water Activity Meter	M. Carandang	SVP	06/10/2017	13/10/2017	12/12/2017	Dakila Trading Corporation	255,000.00	254,000.00	GF
72	V-Type Blender	M. Carandang	SVP	10/06/2017	10/30/2017	12/12/2017	GTC Propack Corporation	450,000.00	420,000.00	GF
73	Gravity Filling Machine	M. Carandang	SVP	10/25/2017	10/30/2017	12/12/2017	JSC Engineering Services	400,000.00	390,000.00	GF
74	Illuminance Meter	M. Ruiz	SVP	11/17/2017	11/22/2017	1/24/2018	Cas Color Application Specialist	160,000.00	148,000.00	GF
75	Analytical Balance	T. Aviles	SVP	10/06/2017	10/11/2017	1/24/2018	Dakila Trading Corporation	770,000.00	768,000.00	GF

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
76	Analytical Balance	A. Ordoña	SVP	17/11/2017	22/11/2017	1/24/2018	Noveaulab Asia	88,000.00	75,500.00	GF
77	Hioki-L128401 Memory Hi Logger	F. Bueno	SVP	11/17/17	11/22/2017	1/24/2018	Access Frontier Tech	170,000.00	169,999.20	GF
78	Notebook PC	A. Ordoña	SVP	10/25/2017	11/12/2017	1/24/2018	BayanPC Tech.	80,000.00	74,000.00	GF
79	Isotech Thermocouple	F. Bueno	SVP	06/10/2017	06/11/2017	1/24/2018	Wise-Man Automation & Controls, Inc.	80,000.00	74,000.00	GF
80	Data Logger	F. Bueno	SVP	11/17/2017	12/13/2017	1/24/2018	Aldira Trading	60,000.00	60,000.00	GF
81	Desktop Computer	A. Dacuya	SH	13/12/2017	18/12/2017	1/24/2018	BayanPC Tech.	SH 340,000.00	SH 300,000.00	GF
82	Anemometer	A. Dacuya	SVP	12/17/2017	12/22/2017	1/24/2018	Westpoint Engineering	75,000.00	65,000.00	GF
83	Pipettors	A. Dacuya	SVP	12/17/2017	12/22/2017	1/24/2018	Lesinc Scientific Equipment, Inc.	96,000.00	87,600.00	GF
84	Vacuum Dessicator	A. Tongson	SVP	12/13/2017	12/18/2017	* PO for approval	Golden Bat (Far East) Inc.	120,000.00	98,374.00	GF
85	Medical Refrigerator/Freezer	A. Tongson	SVP	12/17/2017	12/22/2017	* PO for approval	Instruchem, Inc.	250,000.00	225,000.00	GF
86	55" Smart TV	A. Tongson	SVP	12/13/2017	12/18/2017	* PO for approval	MDR Enterprises	120,000.00	99,977.00	GF
87	Scanner	A. Dacuya	HS	12/13/2017	12/18/2017	* PO for approval	Degtek Information Technology Solutions	SH 100,000.00	SH 99,516.00	GF
88	Refrigerated Centrifuge	A. Dacuya	SVP	12/17/2017	12/22/2017	1/24/2018	Dakila Trading Corporation	650,000.00	641,000.00	GF
89	Bottle Dispenser	A. Tongson	SVP	12/17/2017	12/22/2017	1/24/2018	Instruchem, Inc.	100,000.00	60,000.00	GF
90	Lactose Water	A. Dacuya	SVP	12/17/2017	12/22/2017	1/26/2018	Lesinc Scientific Equipment, Inc.	100,000.00	89,180.00	GF
91	Grain & Coffee Tester	M. Ruiz	SVP	12/17/2017	12/22/2017	* PO for approval	Aspen Multi System	150,000.00	135,000.00	GF
92	Desktop Computer	A. Tongson	SH	13/12/2017	12/29/2017	* PO for approval	BayanPC Tech.	SH 140,000.00	SH 138,000.00	GF
93	Photocopier	T. Aviles	SH	13/12/2017	12/29/2017	1/26/2018	Otus Copy Systems	SH 146,000.00	SH 96,000.00	GF
94	Alsiflex Paper	L. Alfeche	SVP	20/12/2017	12/29/2017	* PO for approval	ITS Science (Phils.) Inc.	76,529.00	76,529.00	GF

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
95	API 20E	J. De Guzman	SVP	20/12/2017	12/29/2017	1/26/2018	TNC Everlight	128,800.00	91,891.00	GF
96	Forced Convection Oven	M. Ruiz	SVP	17/12/2017	12/29/2017	* PO for approval	Westpoint Engineering	300,000.00	240,000.00	GF
97	Analytical Balance	T. Aviles	SVP	13/12/2017	12/29/2017	* PO for approval	Mettler Toledo	700,000.00	693,999.49	GF
98	Liquid Paste Filling Machine	M. Carandang	SVP	20/12/2017	12/29/2017	* PO for approval	Sofitec Machinery & Packaging	230,000.00	175,000.00	GF
99	Silicon Gel	M. Enot	SVP	20/12/2017	12/29/2017	1/23/2018	NTC Trading Co.	76,000.00	75,400.00	GF
100	Thermocouple Welders	M. Ruiz	SVP	17/12/2017	12/29/2017	* PO for approval	Westpoint Engineering	230,000.00	225,000.00	GF
101	Bond Elut Plexa	A. Tongson	SVP	12/21/2017	12/27/2017	1/26/2018	DKSH Phils, Inc.	160,500.00	140,793.00	GF
102	Air Compressor	J. Herrera	SVP	12/21/2017	12/27/2017	* PO for approval	Compress Tech Resources	532,000.00	391,595.00	GF
103	Chain Plate S/S Conveyor	O. Evangelista	SVP	20/12/2017	12/27/2017	* PO for approval	NSB Engineering And Fabrication	320,000.00	314,445.00	GF
104	Dessicator Cabinets	T. Aviles	SVP	12/21/2017	12/27/2017	1/26/2018	Lesinc Scientific Equipment, Inc.	210,000.00	150,000.00	GF
105	Electric Cabinet Dryer	J. Herrera	SVP	12/21/2017	12/27/2017	* PO for approval	Firstbase Trading	470,000.00	460,000.00	GF
106	Modular	M. Aguinaldo	SVP	12/21/2017	12/27/2017	* PO for approval	Contract Design & System	860,000.00	628,149.67	GF
107	Monier-Williams Appratus	C. Ramil	SVP	12/21/2017	12/27/2017	* PO for approval	Golden Bat (Far East) Inc.	165,000.00	111,000.00	GF
108	EPSON Printer Ink Tank	A. Tongson	SH	12/25/2017	12/29/2017	* PO for approval	Imax Technologies, Inc.	58 56,750.00	514 52,095.00	GF
109	Blast Freezer	O. Evangelista	SVP	12/25/2017	12/29/2017	* PO for approval	Technolux Equipment & Supply	380,000.00	360,000.00	GF
110	Blast Freezer	J. Herrera	SVP	12/25/2017	12/29/2017	* PO for approval	Technolux Equipment & Supply	500,000.00	495,000.00	GF
111	Dry Dessicator Cabinet	K. Suycano	SVP	12/20/2017	12/27/2017	* PO for approval	Labotech Trading	227,800.00	205,000.00	GF
112	Elevated Water Tank	O. Evangelista	SVP	12/02/2017	12/07/2017	* PO for approval	G & G Fabrication Services	250,000.00	245,000.00	GF
113	Furnace	T. Aviles	SVP	12/20/2017	12/27/2017	* PO for approval	Lesinc Scientific Equipment, Inc.	400,000.00	400,000.00	GF
114	Horizontal Shaker	T. Aviles	SVP	12/20/2017	12/27/2017	24/01/2018	Hsacorda Mechanical Electricals Maintenance Services	250,000.00	247,150.00	GF
115	Liquid Filling Machine	J. Herrera	SVP	12/20/2017	12/27/2017	* PO for approval	JSC Engineering Services	395,000.00	390,000.00	GF


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Winning Bidder	ABC	Bid Amount	Source of Funds
				Advertisement/ Posting of IB/REI	Notice of Award	Contract Signing				
116	Digital Pressure Test Gauge	S. Digay	SVP	12/20/2017	12/27/2017	* PO for approval	Westpoint Engineering	210,000.00	210,000.00	GF
117	Water Purification System	J. Latosa	SVP	12/20/2017	12/27/2017	1/26/2018	Labtraders, Inc.	310,000.00	298,000.00	GF
118	Hard Hat	R. Deluta	SVP	12/20/2017	12/27/2017	* PO for approval	UP-Town Industrial	83,300.00	57,120.00	GF
119	Chain Plate S/S Conveyor	O. Evangelista	SVP	12/20/2017	12/27/2017	* PO for approval	NSB Engineering And Fabrication	640,000.00	628,890.00	GF
120	Scanner	A. Dacuya	SH	12/25/2017	12/29/2017	1/26/2018	Imax Technologies, Inc.	SH 100,000.00	SH 62,778.00	GF
121	High Quality CAT 6 Cable	A. Gernale	SVP	12/20/2017	12/27/2017	* PO for approval	Cavitech Solutions, Inc.	99,300.00	95,100.00	GF
122	Hydrometer	J. Latosa	SVP	12/17/2017	12/22/2017	* PO for approval	Nupon Technology Phil.	218,000.00	206,300.00	GF
123	Emergency Go Bag	ITDI Staff	SVP	12/20/2017	12/27/2017	1/26/2018	Labotech Trading	202,950.00	201,960.00	GF
124	Seraphim Standard Poly etc.	D. Vergara	SVP	12/25/2017	12/29/2017	1/26/2018	Optimus Solar Energy	82,950.00	80,278.20	GF
125	Aerosol Particle Counter	A. Dacuya	SVP	12/17/2017	12/22/2017	* PO for approval	Q-Trade Corp.	740,000.00	738,642.24	GF
126	Camera & Accessories	A. Dacuya	SVP	12/20/2017	12/29/2017	1/26/2018	BayanPC Tech.	80,000.00	68,500.00	GF
127	Airconditioner	A. Dacuya	SVP	12/20/2017	12/27/2017	* PO for approval	Hsacorda Mechanical Electricals Maintenance Services	420,000.00	418,950.00	GF
128	Office Furniture	A. Dacuya	SVP	12/20/2017	12/27/2017	* PO for approval	JECAMs, Inc.	650,000.00	610,286.65	GF
129	Dry Container	A. Dacuya	SVP	12/20/2017	12/27/2017	* PO for approval	Maxiair Corp.	310,000.00	220,000.00	GF
130	Manly Pallet	J. Herrera	SVP	12/02/2017	12/07/2017	* PO for approval	First Pinnacle	79,000.00	77,800.00	GF

Prepared by:


SHERLYN E. NEBREJA
 Secretariat, BAC

Recommending Approval:


DR. DIANA L. IGNACIO
 Chairperson, BAC


URSELE P. GUCE-BIGOL
 Chairperson, BAC Sub-Com

Approved by:


ANNABELLE V. BRIONES, Ph.D
 Officer-in-Charge, Office of the Director